

Milestone M1 - Implementation of activities to effect change in priority areas identified for Education and Training for Managers	DoW											M1
--	-----	--	--	--	--	--	--	--	--	--	--	----

Detailed Progress of Strategic Objective 3														
Strategic Objective 3 - To work creatively with our partners (NHS, commercial and community/voluntary) to consolidate and develop sustainable high quality care as part of a thriving health economy for the future	Reporting	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	
	7 With partners develop the Accountable Clinical Network for Cancer Services in West London – Chief Executive													
	Milestone M1 - Full engagement with the Accountable Clinical Network Board	CEO											M1	
	Plans in place to manage the transition from shadow running (Milestone M1) to full implementation by April 2017 (Milestone M2)	CEO					M1						M2	
	8 Work with CCGs to develop and implement proposals to support integrated care with Kingston Co-ordinated Care and Richmond Outcomes Based Commissioning - Director of Strategic Development/Medical Director													
	Milestone M1 - Proposals developed and agreed with Board and Monitor as appropriate	DSD											M1	
	Milestone M1 - facilitate integration of the Electronic Patient Record across the Health and Social Care economy, subject to funding Increase accessibility of the Kingston Care Passport	MD						M1						
	Milestone M1 - Plans developed for the implementation of Kinesis with Kingston CCG (secure system that links GPs to hospital specialists for rapid expert advice	MD											M1	
	9 With partners develop vision for healthcare locally and across South West London - Chief Executive/Director of Strategic Development/Medical Director													
	Milestone M1 - Vision to 2021 developed with partners and agreed with Board	DSD		M1										
Milestone M1 - Full engagement with SWL and Surrey Downs Healthcare Partnership programme	CEO											M1		

