

## Q2 18-19 Submissions

- Performance in initiating for Q2 18-19; See table below

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Comments	Reasons for delay correspond to:
17/WM/0241	224978	Blood pressure monitoring in high risk pregnancy to improve the detection and monitoring of hypertension	Yes	05/12/2017	34	8	42	Yes	20/09/2017	24/10/2017	08/08/2017	24/10/2017	27/11/2017	Please Select...	28/11/2017	NA, within 70 day metric	Please Select...
17/LO/1802	199038	EQUIPTT	Yes	12/02/2018	72	3	75	No	29/11/2017	29/11/2017	23/11/2017	09/02/2018	09/02/2018	Please Select...	09/02/2018	R&D team, cumulative delays in setting up C&C meeting & processing	NHS Provider
17/LO/0304	222475	IXA-CSP-001 Litoxetine v Placebo in Urinary Incontinence 2016-12-09 V1	Yes	29/03/2018	89	10	99	No	13/11/2017	20/12/2017	06/04/2017	22/02/2018	19/03/2018	Please Select...	19/03/2018	Contract & costing delays; pharmacy sign off; communication issues; investigator availability	Both
17/LO/0334	214459	FLO-ELA	No					No	17/11/2017	17/11/2017	29/03/2017			Please Select...		Proposed PI left trust, so attempting to identify	NHS Provider
18/WM/0038	236159	M14-430 - Upadacitinib CD Ph 3 Maintenance & Extension	No					Please Select...	30/01/2018	25/04/2018	26/03/2018			Please Select...		Study set up suspended due to pharmacy staffing issues	NHS Provider
17/NW/0661	233005	Softened Water for Eczema Prevention (SOFTER)	Yes	09/07/2018	30	3	33	Please Select...	24/04/2018	06/06/2018	10/01/2018	05/07/2018	06/07/2018	Please Select...	06/07/2018	NA, study set up & recruited in 37 days	Please Select...
17/EE/0382	220851	PROFILE - personalised medicine in Crohn's disease	No		0			Please Select...	22/12/2017	04/07/2018	02/11/2017	31/05/2018	04/07/2018	Please Select...	04/07/2018	HRA approval issued 2/11/17; reissued 19/1/18 to correct document list; screening but no patients	Neither
18/LO/1192	248843	SEAVUE - Safety and Efficacy of Adalimumab Vs Ustekinumab for one year	No					Please Select...	15/04/2018	13/07/2018	24/08/2018			Please Select...		Pharmacy sign-off delays; awaiting HRA approval; contracting delays; issues with	Both
17/NE/0061	215780	CONVINCE - Protocol Version 2.1 29th November 2016	No					Please Select...	16/08/2018	16/08/2018	25/07/2017			Please Select...		Staffing issues, awaiting outcome of contingency bid	NHS Provider

- Performance in Delivering: no eligible studies for Q2 18-19.